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ESTIMATE RUN 07/31/2007

ESTIMATE SUMMARY 12:58:17

CONTID: C15621         ESTIMATE NO: 0002 PROG 2005

PCN: 15621-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 30 (HAVANA): PARKER TO FLORIDA PERCENT TIME:

PROJECT NO: NH 030A-025                   

SH 30: HAVANA - PARKER RD  TO FLORIDA

NAME OF ROAD: HAVANA

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

PREMIER PAVING, INC. PAY PERIOD ENDING 07/27/2007 DATE TIME STARTED 06/11/2007

5085 HARLAN ST DATE LET 04/19/2007 DATE WORK BEGAN 06/11/2007

 DATE AWARDED 04/25/2007 DATE TIME STOPPED 07/31/2007

 DATE CONTRACT EXECUTED 05/15/2007 DATE ACCEPTED 07/31/2007

DENVER CO 80212-2848(303)940-3668 DATE NOTICE TO PROCEED 06/11/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,251,229.15 PARTICIPATING $ $ 766,377.01

AWARD PROJECT AMT: 1,063,566.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,187.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.50

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

73.36%

333,322.19

766,377.01

766,377.01

754,189.41

$

$

$

$

917,906.96

0.00

917,906.96

0.00

917,906.96

-15,953.50

0.00

901,953.46

0.00

AMOUNT DUE 901,953.46 754,189.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 754,189.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

35.0
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PCN: 15621-BID    ESTIMATE RUN 07/31/2007

PROJECT: NH 030A-025                   ESTIMATE NO: 0002 12:58:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 452.000 371.000

SY  0.000 0.00

24.15000 371.000 8,959.65

202-00200  
 

0010 *REMOVAL OF CURB AND GUTTER 711.000 711.000

LF  0.000 0.00

5.85000 711.000 4,159.35

202-00203  
 

0015 *REMOVAL OF CONCRETE PAVEMENT 105.500 102.000

SY  3.500 71.75

20.50000 105.500 2,162.75

202-00210  
 

0020 *REMOVAL OF ASPHALT MAT 102.000 102.000

SY  0.000 0.00

30.20000 102.000 3,080.40

202-00220  
 

0025 REMOVAL OF ASPHALT MAT (PLANING) 57,858.000 0.000

SY  57,858.000 54,965.10

0.95000 57,858.000 54,965.10

202-00240  
 

0030 CLEAN VALVE BOX 34.000 0.000

EACH 25.000 1,375.00

55.00000 25.000 1,375.00

202-04005  
 

0035 POTHOLING 10.000 0.000

HOUR 1.000 145.00

145.00000 1.000 145.00

203-01597  
 

0040 *CONCRETE WASHOUT STRUCTURE 9.000 6.000

EACH 0.000 0.00

105.00000 6.000 630.00

208-00045  
 

0045 STORM DRAIN INLET PROTECTION 36.000 22.000

EACH 0.000 0.00

177.00000 22.000 3,894.00

208-00050  
 

0050 EROSION CONTROL SUPERVISOR 72.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

208-00205  
 

0055 ADJUST MANHOLE 96.000 35.000

EACH 36.000 7,740.00

215.00000 71.000 15,265.00

210-04010  
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PCN: 15621-BID    ESTIMATE RUN 07/31/2007

PROJECT: NH 030A-025                   ESTIMATE NO: 0002 12:58:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADJUST VALVE BOX 94.000 23.000

EACH 34.000 2,856.00

84.00000 57.000 4,788.00

210-04050  
 

0065 *AGGREGATE BASE COURSE (CLASS 6) 40.000 0.000

TON 40.000 1,092.00

27.30000 40.000 1,092.00

304-06000  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 2.000

TON 14.070 1,139.67

81.00000 16.070 1,301.67

403-00720  
 

0075 STONE MATRIX ASPHALT (FIBERS)(ASPHALT) 8,353.000 0.000

TON 7,748.650 542,405.50

70.00000 7,748.650 542,405.50

403-09221  
 

0080 EMULSIFIED ASPHALT (SLOW-SETTING) 3,030.000 0.000

GAL 2,261.000 3,617.60

1.60000 2,261.000 3,617.60

411-10255  
 

0085 *CONCRETE PAVEMENT (6 INCH) 30.000 0.000

SY  3.500 143.33

40.95000 3.500 143.32

412-00600  
 

0090 *CONCRETE PAVEMENT (8-1/2 INCH) 102.000 102.000

SY  0.000 0.00

74.50000 102.000 7,599.00

412-00850  
 

0095 *CONCRETE SIDEWALK 88.000 42.000

SY  0.000 0.00

37.00000 42.000 1,554.00

608-00000  
 

0100 *CONCRETE CURB RAMP 448.000 247.000

SY  201.000 24,270.75

120.75000 448.000 54,096.00

608-00010  
 

0105 *CURB AND GUTTER TYPE 2 (SECTION II-B) 711.000 711.000

LF  0.000 0.00

15.00000 711.000 10,665.00

609-21020  
 

0110 *SIGN PANEL (CLASS I) 38.000 0.000

SF  38.000 532.00

14.00000 38.000 532.00

614-00011  
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PCN: 15621-BID    ESTIMATE RUN 07/31/2007

PROJECT: NH 030A-025                   ESTIMATE NO: 0002 12:58:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STL SIGN SUPP(2-1/2 IN RD SCH 80)(PO&SLIP) 6.000 0.000

EACH 3.000 1,020.00

340.00000 3.000 1,020.00

614-01583  
 

0120 *LOOP DETECTOR WIRE 8,960.000 0.000

LF  8,960.000 18,816.00

2.10000 8,960.000 18,816.00

614-72875  
 

0125 *CONSTRUCTION SURVEYING (HOURLY) 10.000 0.000

HOUR 3.000 441.00

147.00000 3.000 441.00

625-00001  
 

0130 *MOBILIZATION 1.000 0.500

L S 0.500 26,000.00

52,000.00000 1.000 52,000.00

626-00000  
 

0135 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.750 3,750.00

5,000.00000 1.000 5,000.00

626-01000  
 

0140 *THERMOPLASTIC PAVEMENT MARKING 2,300.000 0.000

SF  2,300.000 18,055.00

7.85000 2,300.000 18,055.00

627-00002  
 

0145 *EPOXY PAVEMENT MARKING 149.000 0.000

GAL 0.000 0.00

132.00000 0.000 0.00

627-00005  
 

0150 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 298.000 53.000

GAL 241.000 7,591.50

31.50000 294.000 9,261.00

627-00012  
 

0155 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,447.000 0.000

SF  1,833.000 19,246.50

10.50000 1,833.000 19,246.50

627-01001  
 

0160 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 184.000 0.000

SF  73.000 766.50

10.50000 73.000 766.50

627-02001  
 

0165 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

589.000 0.000

SF  566.000 8,348.50

14.75000 566.000 8,348.50

627-30327  
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PCN: 15621-BID    ESTIMATE RUN 07/31/2007

PROJECT: NH 030A-025                   ESTIMATE NO: 0002 12:58:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *ADJUST MONUMENT BOX 5.000 0.000

EACH 5.000 1,425.00

285.00000 5.000 1,425.00

629-01210  
 

0175 FLAGGING 1,300.000 192.000

HOUR 536.250 10,671.38

19.90000 728.250 14,492.18

630-00000  
 

0180 UNIFORMED TRAFFIC CONTROL 320.000 8.000

HOUR 223.500 13,186.50

59.00000 231.500 13,658.50

630-00003  
 

0185 TRAFFIC CONTROL VEHICLE 1.000 0.500

EACH 0.400 1,200.00

3,000.00000 0.900 2,700.00

630-00004  
 

0190 TRAFFIC CONTROL INSPECTION 16.000 2.000

DAY 13.000 1,105.00

85.00000 15.000 1,275.00

630-00007  
 

0195 TRAFFIC CONTROL MANAGEMENT 40.000 10.000

DAY 15.000 8,400.00

560.00000 25.000 14,000.00

630-00012  
 

0200 FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 3.600 2,160.00

600.00000 3.600 2,160.00

630-80001  
 

0205 BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 1.500

EACH 1.200 312.00

260.00000 2.700 702.00

630-80335  
 

0210 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 30.000 15.000

EACH 12.000 576.00

48.00000 27.000 1,296.00

630-80341  
 

0215 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 10.000

EACH 8.000 520.00

65.00000 18.000 1,170.00

630-80342  
 

0220 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 3.000

EACH 2.400 172.80

72.00000 5.400 388.80

630-80343  
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PCN: 15621-BID    ESTIMATE RUN 07/31/2007

PROJECT: NH 030A-025                   ESTIMATE NO: 0002 12:58:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000

SF  12.800 320.00

25.00000 28.800 720.00

630-80344  
 

0230 PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 2,160.00

2,700.00000 1.800 4,860.00

630-80355  
 

0235 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 1.500

EACH 1.200 636.00

530.00000 2.700 1,431.00

630-80358  
 

0240 DRUM CHANNELIZING DEVICE 75.000 37.500

EACH 30.000 780.00

26.00000 67.500 1,755.00

630-80360  
 

0245 TRAFFIC CONE 400.000 110.000

EACH 88.000 660.00

7.50000 198.000 1,485.00

630-80380  
 

0250 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000

DAY 0.000 0.00

105.00000 0.000 0.00

630-80520  
 

0255 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.400 8,000.00

20,000.00000 0.900 18,000.00

630-85040  
 

0260 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A PARTNERING 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0270 F/A FUEL COST ADJUSTMENT 17,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0275 F/A ROADWAY SMOOTHNESS INCENTIVE 18,600.000 0.000

F A 2,201.290 2,201.29

1.00000 2,201.290 2,201.29

700-70018  
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PCN: 15621-BID    ESTIMATE RUN 07/31/2007

PROJECT: NH 030A-025                   ESTIMATE NO: 0002 12:58:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0285 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0290 F/A QUALITY INCENTIVE PAYMENT 24,100.000 0.000

F A -30,247.660 -30,247.66

1.00000 -30,247.660 -30,247.66

700-70025  
 

0295 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0300 F/A INLET REPAIR 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0305 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0310 F/A LANDSCAPE RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0315 FORCED ACCOUNTS INTERIM HMA SURFACE REPAIR 7,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0330 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION 0.000 0.000

DOL -2,250.000 -2,250.00

1.00000 -2,250.000 -2,250.00

900-00006  
 

CAT 0200 $766,377.01 906,606.96CURRENT AMT 1,239,929.15 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0320 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,500.00000 1.000 9,500.00

620-00012  
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PCN: 15621-BID    ESTIMATE RUN 07/31/2007

PROJECT: NH 030A-025                   ESTIMATE NO: 0002 12:58:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0325 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,800.00000 1.000 1,800.00

620-00020  
 

CAT 0400 $0.00 11,300.00CURRENT AMT 11,300.00 $$

PROJECT TOTAL 766,377.01 $ 917,906.96CURRENT AMT 1,251,229.15 $$


